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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve Resolution TAA-06-36, amending the 
application for Traffic Congestion Relief Program (TCRP) Project #108 described below. 

 
ISSUE: 
 
The Department requests approval of the following TCRP project application amendment. 

 
Project #108 – Route 5; add northbound lane to freeway through Mossdale “Y”, Route 205 to Route 
120 in San Joaquin County.  Amend application to: 

• Redistribute $1,000 in TCRP funds from Right of Way to Construction. 
• Update the project schedule and funding plan. 

 
BACKGROUND: 
 
This project is to extend the number one lane in the northbound direction of Route 5 from Route 205 
to Route 120.  The project will provide five continuous through-lanes on northbound Route 5 within 
this segment. 
 
The project is ready to go to construction.  This amendment adjusts both the project schedule and 
funding plan.  The schedule has been updated due to the previous transportation funding shortfalls.  
Due to the delay, the funding plan has been updated to reflect an estimated escalation of project 
costs. 
 
A concurrent allocation of $6,240,000 for Construction is requested under Reference No. 2.6e.(2).   
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RESOLUTION:  
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project #108 as follows: 
 
Revises: 
 
 

05/06
05/06

1,050    91 15,601 1,400
0   

Proposed 18,142 2,541 15,601    
 29 5,334 930

1,050   
Change 6,293 (3,069) 9,362    

 62 10,267 470
Total
Existing 11,849 5,610 6,239    

  91 9,361 1,165 525Proposed 11,142 1,781 9,361     
30 5,333 930Change 6,293 (3,068) 9,361
61 4,028 235 525

 
STIP-RIP
Existing 4,849 4,849

6,240 235 525  760 6,240     0

(DOLLARS IN THOUSANDS)

(1) 1 (1) 1

FUND TOTAL
08/0907/0806/0705/06Prior

Project Totals by Fiscal Year Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

TCRP-Committed
Existing 7,000 761 235 525

Description:

California Deparment of Transportation
California Deparment of Transportation
Route 5; add northbound lane to freeway through Mossdale "Y", Route 205 to Route 120 in San Joaquin County

Lead Agency:
Implementing:

Change
Proposed

0
7,000

03/04
03/04

San Joaquin 10 108  $      7,000 
Phase 1
Phase 2

Completion (FY)

6,239 1 6,239

County District BREF TCRP

Phase 3
Phase 4 06/07

03/04
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TCRP AMENDMENT TAA-06-36 
 

Location Map 
 

 
TCRP #108 

 
Description: Route 5; add northbound lane to freeway through Mossdale “Y”, Route 205 to Route 

120 in San Joaquin County  
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